



Predictive Services Specialist Group 2019 Plan of Work

Work Task	Action	Assigned To/ Date:	Projected Completion Date	Actual Completion Date
Review & Update Charter	Update	All/ Nov 2018	April 2019	Feb 2019
Provide Roster	Update	Leach/Nov 2018	April 2019	Feb 2019
Provide Plan of Work	Update	Leach/Nov 2018	April 2019	Feb 2019
Hourly Fire danger - Phase 3	Incorporate NFDRS 2016 changes.	Brown	Ongoing	
Provide Ops Application Group (OAG) feedback regarding CANSAC products	Users who have suggestions for changes to the product suite, should provide them to the OAG chair.	CANSAC OAG through Krohn	Ongoing	
Assess the Predictive Services' Smoke Management Program	Assemble small working group	Wachter	Ongoing	
Prescribe Fire Info Reporting System (PFIRS)	Continue to encourage non-FS burners to use PFIRS. Incorporate Bluesky in PFIRS	Branz and Brown	December 2019	
NWS SPOT Forecast Page	Update group on new SPOT Forecast page and try to incorporate into SCOUT	Walbrun	Ongoing	Completed April 2019
Hourly RAWS Data Clean-up	RAWS data clean up proposal to be folded into and funded by another project (CALFIRE?)	Tim Brown	Ongoing	Completed April 2019

Work Task	Action	Assigned To/ Date:	Projected Completi on Date	Actual Completi on Date
IMET Deployment Procedures	Claudia and Jeff T to discuss with Larry Van Bussum	Claudia Bell, Jeff Tonkin, and Jeff Shelton	Ongoing	April 2019
AK MesoWest page to CA	Bring MesoWest Alaska Weather Products to California Fire Weather Services	Tonkin	Ongoing	
Collaborate with the GIS SG to create a central repository for updating Fire Danger Rating Areas (FDRA's)	Assemble group to examine and recommend a single set of procedures to arrive at a single FDRA	Leach	Ongoing	