



## Wildland Preplan Subcommittee 2026 Plan of Work

WORK TASK	ACTION	ASSIGNED TO / DATE	PROJECTED COMPLETION DATE	ACTUAL COMPLETION DATE
Update the Preplan white paper	Add recent findings, minimize detail in the body and move necessary detail to the appendix	Kennedy /Marsh	March 2025	March 2025
Define the recommended PDF production process	Describe the manual (ArcGIS Pro) map template, and the web-based (print service) map production service	Group / 2022	November 2026	
Define GIS data hosting requirements	Define GIS data services required to support the preplan program, including dynamic map layers both editable and read only	Group / 2022	March 2026	
Recommend Product Hosting Solutions	Recommend a product hosting solution for "static" preplan end-user products (e.g., PDFs)	Group / 2022	March 2026	
Outline Risk Assessment Workflow	Risk Assessment form and workflow to inform and direct preplan mapping	Group / 2024	November 2026	
Summarize the progressive shift from static to dynamic map viewers	Recognize and explain the shift from static map apps (e.g. Avenza) to dynamic map mobile apps (e.g. ArcGIS Field Maps)	Group / 2024	March 2026	
Review FOG app	Review for updates and potential modifications	December / 2024	June 2026	



# FIREScope



Update Charter, Plan of Work, and Roster	Annually update group documentation as needed	Group / 2026	November 2026	