



FIRESCOPE



Wildland Preplan Subcommittee 2025 Plan of Work

| WORK TASK | ACTION | ASSIGNED TO / DATE | PROJECTED COMPLETION DATE | ACTUAL COMPLETION DATE |
|--|--|--------------------|---------------------------|------------------------|
| Update the Preplan white paper | Add recent findings, minimize detail in the body and move necessary detail to the appendix | Kennedy /Marsh | March 2025 | |
| Define the recommended PDF production process | Describe the manual (ArcGIS Pro) map template, and the web-based (print service) map production service | Group / 2022 | March 2025 | |
| Define GIS data hosting requirements | Define GIS data services required to support the preplan program, including dynamic map layers both editable and read only | Group / 2022 | March 2025 | |
| Recommend Product Hosting Solutions | Recommend a product hosting solution for "static" preplan end-user products (e.g., PDFs) | Group / 2022 | March 2025 | |
| Outline Risk Assessment Workflow | Risk Assessment form and workflow to inform and direct preplan mapping | Group / 2024 | March 2025 | |
| Summarize the progressive shift from static to dynamic map viewers | Recognize and explain the shift from static map apps (e.g. Avenza) to dynamic map mobile apps (e.g. ArcGIS Field Maps) | Group / 2024 | March 2025 | |



FIRESCOPE



| | | | | |
|--|--|-----------------|---------------|---------------|
| Review FOG app | Review for updates and potential modifications | December / 2024 | June 2025 | |
| Update Charter, Plan of Work, and Roster | Annually update group documentation as needed | Group / 2025 | December 2024 | December 2024 |