

*Scherr*

Task Force Meeting  
Region VI OCC  
8/28/79

Attendance:

C. Mills, USFS	R. Land, OES
G. Dinger, LFD	T. Haney, SDC
G. Lund, VNC	E. Anderson, PO
M. Harris, CDF	J. Cook, PO
M. Scherr, OES	A. Masoner, PO

1. Jerry Cook

A. Contract for mini computer is approx. \$240,000 with a delivery date, from award, being 60-90 days or 6-9 months, depending on who gets contract.

Earliest start up date is January 1980.

B. Hewlett Packard system, now at the lab, will be brought over to the OCC for documentation control, training, etc. for Roger Land.

C. Bendix Digitizer will transfer over to the Program Office.

D. One operator for the computer system will arrive in near future, 3 weeks; other programmer will arrive mid-September and will be sent to school to operate AFOS.

E. HP terminals are arriving; 4 out of 7 here. Locations for the first seven are:

1. San Bernardino NF
2. San Bernardino CDF
3. OCC Programmer
4. OCC SITSTAT
5. L.A. County
6. L.A. City
7. Ventura County

Note: First four locations are priority.

F. Terminal at OCC dispatch floor will be removed in September as lease expires.

G. Hazeltine terminal will go to Program Office programmer.

H. Delivery of terminals should be the week of September 27.

I. Computer system has ability to accept 32 primary incoming lines max. 35.

J. Program Office needs direction for 5 existing terminals to be placed in field for redistribution.

2. Earl Anderson

- A. AFOS System has been checked out and accepted. Some problems with software and with Weather Service.
- B. Some AFOS test software is operable and will be used.
- C. Next July this AFOS will hook up to the Reno Weather Center for operation. If needed sooner, may hook up to L.A. on temporary basis.
- D. Computer system functions

Prime (mini computer)

Status keeping; FIREMOD; IAA; Fire Perimeter; etc.

AFOS

National Weather Service outputs; wind modeling; MET Net; etc.

Hewlett Packard

Documentation control; training records; administration; etc.

GE Timeshare

FIRECAST; AFFIRMS; etc.

- E. Anderson needs terminal location requirements as seen on Page 2 of his handout. Due September 11-12.
- F. IAA model has been 10-15% correct on fires used. Problems exist in inputs and in program working on these problems.

3. Arnie Masoner

- A. Grant money - any questions or problems, contact Arnie within 2 weeks.
- B. Frequency Use Agreement will be rewritten to include frequencies to be used.
- C. Program Office ordered:
  - 8 synthesized radios
  - 3 kits for programming and trouble shootingNeed recommendation on where they should be placed within 30 days.
- D. Program Office statement of work for Task Force will come shortly.

- E. Shell for IR chassis bid will close September 10.
- F. ICS evaluation on Ruddell Fire will be mailed out.
- G. Telephone systems for Comm 3 and Comstat 6 can now be purchased on GSA contract, except Mitel SX-20 which should be on GSA contract by October.

Task Force recommendation is to purchase Mitel SX-100 for Comm 3 NOW and SX-20 (Comstat 6) after October to evaluate both.

4. Terry Haney

- A. Review for approval planning process procedures for September 12 meeting.
- B. Reviewed fire service inventory for content. New draft at September 12 meeting to include all primary and support resources.

Task Force Meeting  
Region VI OCC  
8/29/79

Attendance:

M. Scherr, OES	T. Haney, SDC
C. Mills, USFS	A. Masoner, PO
H. McElwee, SBC	R. Land, OES
G. Lund, VNC	J. Gonerig, PO
M. Harris, CDF	

- 1. Discussion of a MACS system in concept; looking at research design and B.O.D. direction.
- 2. Masoner passed out!!! information on the Mitel SX-20 telephone system which was discussed.
- 3. Recommended computer terminal locations - 44 total.

<u>*USFS</u>	<u>*CDF</u>	<u>*OES</u>	<u>AREA</u>
BDF	SBRU	OES REGION I	
ANF	(C)RIV RU	*LFD	A
CNF	SD RU	*LAC (3)	B
LPF	O RU	Pasadena	C
SQF	(A)OV RU	Pomona	D
SNF	(B)RO VI	Downey	E
(A)INF	Sacramento	Long Beach	F
(B)So.Zn.		Redondo Beach	G
No.Zn.		Orange Co.	
R.O.		San Luis Obispo	
B.I.F.C.		*SBCO	
		*VNC	
OCC/SITSTAT		OES REGION 6	
Programmers		Imperial Co.	
Incidents (5)		Inyo Co.	
RO VI/LAC (2)		Mono Co.	
(Fire gaming)		(C) Riverside Co.	
		San Bernardino Co.	
		San Diego Co.	
		Sacramento	

\*Partner Agencies

( ) A,B,C Co-located facilities/shared terminal

4. Agenda for September 12
  - A. Final review on Planning Process Procedure Paper.
  - B. Field Ops Guide updates.
  - C. 8 synthesized radios and 3 kits - recommendation for assignment.

Mike Scherr  
bb