


FIRESCOPE



US&R Specialist Group 2017 Plan of Work

Work Task	Action	Assigned To/Date:	Projected Completion Date	Actual Completion Date
Review & Update Charter	Update	All	As needed	As needed
Provide Roster	Update	All	Feb 6, 2017	
Provide Plan of Work	Update	Liaison	Feb 2017	
Continue to make recommendations to the OSD and FOG	Research/ Recommend/Discuss	Group	TBD	
Under the direction of the Task Force, collaborate with CICCIS, and other stakeholders on determination of positions requiring and the development of the US&R Position Task Books	Tabled	Group	TBD	
Under the direction of the Task Force, work with all stakeholders on the development of enhanced mud and debris flow capabilities	Research	Group	TBD	
Add State/National Equipment to SEL	Research	All	TBD	