


FIRESCOPE



High Rise Specialist Group 2018 Plan of Work

Work Task	Action	Assigned To/Date:	Projected Completion Date	Actual Completion Date
Review & Update Charter	Update	All	March 5, 2018	March 5, 2018
Provide Roster	Update	All	March 5, 2018	March 5, 2018
Provide Plan of Work	Update	All	March 5, 2018	March 5, 2018
Review White Paper on Polo Shirts	New	All	March 5, 2018	
Position Manuals to CSFM Training	Update	Kelly	March 2017	
OSD general revision to include Evacuation Group/ Rapid Assent Team	Update	All	May 2018	
Evaluate new Evacuation Elevator Requirements	Review	Research	Ongoing	
Ongoing review of industry best practices, technologies, tactics, tools.	Review	All	Ongoing	

Work Task	Action	Assigned To/Date:	Projected Completion Date	Actual Completion Date
Review case studies from significant high rise related incidents	Review	All Sep 9, 2013	Ongoing	
Rapid Accent Team PPE Requirements (Massey Report)	Review	All May 9, 2013	Tabled	

