



REMS Working Group 2021 Plan of Work

Work Task	Action	Assigned To/ Date:	Projected Completion Date	Actual Completion Date
Review & Update Charter	Update	REMS Working Group – March 2021	March 2021	March 2021
Provide Roster	Update	REMS Working Group – March 2021	March 2021	March 2021
Provide Plan of Work	Update	REMS Working Group - March 2021	March 2021	March 2021
Re-open, update & make recommendations to the ICS-223 Standard Equipment List (SEL)	Make recommendations	REMS Working Group – March 2021	December 2021	
Under the direction of the Task Force, collaborate with CICCS, and other stakeholders to determine and develop the REMS Position Task books.	Make recommendations	REMS Working Group - March 2021	December 2021	
Under the direction of the Task Force, collaborate with CICCS, and other stakeholders to create typing of REMS teams.	Make recommendations	REMS Working Group 2021	December 2021	
Under the direction of the Task Force, collaborate with CICCS, and other stakeholders to add Utility Terrain Vehicle (UTV) to REMS footprint.	Make recommendations	REMS Working Group 2021	December 2021	