



FIRESCOPE



GIS Specialist Group Plan of Work, 2019

Work Task	Action	Assigned To	Projected Completion	Actual Completion
Review & Update Charter	Update	Group	April 1, 2019	April 1, 2019
Review & Update Roster	Update	Kennedy	April 1, 2019	April 1, 2019
Review & Update Plan of Work	Update	Kennedy, Meyer, Turner, Gikas	April 1, 2019	April 1, 2019
GIS Workflow Internet Bandwidth Requirements	Work with EIT/COML groups to define GIS internet connectivity requirements	Gikas	Summer 2019	
FIRESCOPE GIS Information Portal	Explore options for sharing GISS tip-sheets, training material, FAQ's and partner links	Gikas, Ingram, Kennedy, Marsh	Ongoing	
Common Operational Picture (COP) Implementation	Work with EIT Group to develop best practices for COP implementation at incident	Ingram, Gikas, Kennedy, Scott	November-19	
Base Data Distribution Standards	Research cloud options for base-data management and distribution	Meyer, Wingard, Lai	April-20	
Open Geographic Content (Issue Paper)	Develop OGC issue paper to address interoperability of GIS applications & standards	Group	Ongoing	
GIS Data Memorandum of Understanding	Update Incident GIS data usage MOU	Meyer, Wingard, Waltersheid, Lai	November-19	
Revise or Create a GISS Group OSD	Revise/define GIS roles and specialties in collaboration with similar NWCG effort	Gikas, Scott, Turner	Ongoing	
Fire History Standards	Update fire history data management standards	Meyer, Kennedy	November-19	
All-Hazard Preplan Data Management and Standards	Develop issue paper on data management and standards	Ingram, Wallingford, Kennedy, Turner	April-20	
Fire Suppression Repair Symbology and Schema	Define schema, symbology, and workflows in concert with NWCG	Turner, Kennedy, Waltersheid	November-19	



FIRESCOPE



Statewide incident line Database	Issue paper to identify the need/effort to create/maintain a statewide incident line database	Meyer, Kennedy	April-20	
SAR SOPs	Develop plan to implement SAR standards and workflows	Guilliani	November-19	
Develop Remote Sensing SOPs	Review remote sensing sources & their relation to intelligence gathering. Create SOPs	Meyer, Wallingford	April-20	
GISS-Q Training	Conduct training, and gather/develop documentation aimed at GISS-Q skill maintenance	Ingram, Turner, Meyer, Leininger	Ongoing	
US National Grid, Training and Standards	Develop GISS training for using USNG on all-hazard incidents	Gikas	Ongoing	