

## High Rise Specialist Group Plan of Work 2019

Work Task	Action	Assigned To/Date:	Projected Completion Date	Actual Completion Date
Review & Update Charter	Update	All	April 1, 2019	April 1, 2019
Provide Roster	Update	All	April 1, 2019	April 1, 2019
Provide Plan of Work	Update	All	April 1, 2019	April 1, 2019
FIRESCOPE Website update High Rise Section	Update	All	May 2019	
Review Position Manual <u>Lobby Control Unit Leader</u> ICS 1001	Review	Reviewed May 2019	January 2021	
Review Position Manual <u>Systems Control Unit Leader</u> ICS 1002	Review	All	January 2021	
Review Position Manual <u>Staging Area Manager</u> ICS 1003	Review	All	January 2021	
Review Position Manual <u>Base Manager</u> ICS 1004	Review	All	January 2021	
Review Position Manual <u>Rapid Ascent Team Leader</u> ICS 1005	Review	Reviewed May 2019	January 2021	

Work Task	Action	Assigned To/Date:	Projected Completion Date	Actual Completion Date
Review Position Manual <u>Rapid Intervention Group</u> <u>Supervisor</u> ICS1006	Review	All	January 2021	
Review Position Manual Evacuation Group Supervisor ICS1007	Review	All	January 2021	
Review Position Manual <u>Ground Support Unit Leader</u> ICS 1008	Review	All	January 2021	
Review Position Manual <u>High Rise Structure Fire</u> <u>Operational System Description</u> ICS-HR-120-1	Review	All	January 2021	
Capture Change Formats for all FOG and Position Manual documents including ADA compliance	Update	All	January 2021	
Review case studies from significant high rise related incidents	Review	All	Ongoing	
Review NIST High-Rise Field Study	Review	All	Ongoing	
Evaluate new Evacuation Elevator Requirements	Review	All	Ongoing	
Ongoing review of industry best practices, technologies, tactics, tools, including mechanical ventilation.	Review	All	Ongoing	