


FIRESCOPE



HazMat Specialist Group 2019 Plan of Work

Work Task	Action	Assigned To/Date:	Projected Completion Date	Actual Completion Date
Review and Update Charter	Update	Jensen	April 2019	April 2019
Provide Roster	Update	Jensen	April 2019	April 2019
Provide Plan of Work	Update	Jensen	April 2019	April 2019
Review and Update the SEL	Update and submit for approval annually. Major revisions to be accordance with the 3 year revision cycle	Poganski	December 15	
Social Media	Develop, Administer	Morrill	Dec 2018	Dec 2018
Review and confirm ADA compliance	Make changes accordingly	Group	December 1	
Review and update the OSDs	Update the OSD to be consistent with the current edition Field Operations Guide (FOG) schedule	Group	December 2019	

Work Task	Action	Assigned To/Date:	Projected Completion Date	Actual Completion Date
Coordinate a discussion with CSTI and the FIREScope HMSWG on a reorganization of the hazmat technician and specialist definitions and training levels to better match the NFPA definitions.	Research a proposal to support the discussion	Jensen	On-going	