


# FIRESCOPE



## Safety Specialist Group 2019 Plan of Work

Work Task	Action	Assigned To/Date:	Projected Completion Date	Actual Completion Date
Review and Update Charter	Update	Group/Feb 2019	April 2019	
Provide Roster	Update	Group/On-going	April 2019	Feb 2019
Provide Plan of Work	Update	Group/On-going	April 2019	
Risk Management Summit	Annual Presentation	Klusyk	April 2019	April 2019
Social Media	Develop, Administer	Morrill	Dec 2018	Dec 2018
Review ICS 420-1 (FOG) Provide input and documentation to TF	Update	Group	March 2020	
Flagging Tape	Standardize	Morrill	June 2018	Dec 2018
Health, Hazard, & Wellness Check links on website for validity	Monitor	Falarski	On-going	
SART Template	In process	Reassigned to SSG March 2019	June 18 <sup>th</sup> 2019	

Work Task	Action	Assigned To/Date:	Projected Completion Date	Actual Completion Date
Rehab	In Process	Re-assigned SSG March 2019	June 18 <sup>th</sup> 2019	
Private Insurance Utilization	Complete	Klusyk	April 8 <sup>th</sup> 2019	April 8 <sup>th</sup> 2019
Firefighter Fatigue Management	In Process Develop joint CWCG awareness letter	Klusyk	June 18 <sup>th</sup> 2019	