




# FIRESCOPE



## FIRESCOPE Plan of Work 2021

### **Strategic Plan Goal A: Improve FIRESCOPE's Messaging and Marketing outreach to the state and national fire service.**

Work Task	Action	Assigned To	Projected Completion Date	Actual Completion Date
<u>Review FIRESCOPE Product Currency:</u> Specialist Groups and Task Force to review all related posted documents and provide necessary revisions	Revise	Task Force	4/15/2021	
<u>Update of Specialist and Working Group Activities</u> Annual update of Plans of Work, Charters, Rosters	Update	Task Force	Annually by January 1st	
<u>FIRESCOPE Website</u> Assist with development and maintenance of FIRESCOPE Website.	Monitor	Task Force	Ongoing	
<u>Messaging &amp; Marketing</u>  Enhance FIRESCOPE's Messaging and Marketing effort to improve the California and national fire service awareness of its best practice initiatives and documents  Provide continuous improvement to FIRESCOPE's social media platforms  Distribute the FIRESCOPE Quarterly Briefing to all fire agencies and related associations within the state and nation	Develop	Task Force	Ongoing	
<u>2022 Field Operations Guide (FOG)</u>  Seek input from FIRESCOPE's Specialist/Working Groups, Task Force, Ops Team, and Board of Directors on revisions required to maintain currency and consistency with NIMS ICS  Update FIRESCOPE FOG Smart Device Application  Continuously improve the FOG ordering process through the third-party service and ensure a cost neutral per manual price	Revise  Revise  Monitor	Specialist Groups & Task Force  Task Force  Task Force	4/15/2021  1/1/2022  Ongoing	




# FIRESCOPE



<u>Behavioral Health</u>				
Continue to raise awareness of Behavioral Health issues, resources, and tools available to the fire service through information, education, publication of collaborative documents, and best practice guidelines	Monitor	All Levels	Ongoing	
Establish a Behavioral Health Specialist Group Roster, Charter, Plan of Work	Develop	Task Force	4/15/2021	

**Strategic Plan Goal B:** Maintain and improve incident management leadership through interagency coordination and provide professional recommendations and technical assistance to the Governor’s Office of Emergency Services.

Work Task	Action	Assigned To:	Projected Completion Date	Actual Completion Date
Utilize the Multi Agency Coordination System as defined in FIRESCOPE MACS 410-1	Monitor	All Levels	Ongoing	
Continue to standardize MAC Group operations between North and South Ops	Monitor	Task Force	Ongoing	
Continuously improve the annual MAC Group Exercises at North and South Ops	Monitor	Task Force	Ongoing	
Improve the collaboration between FIRESCOPE and the California Wildland Coordinating Group, the California Fire Chiefs Association, the statewide law enforcement agencies, and the statewide Emergency Management community	Monitor	All Levels	Ongoing	
Secure strong relationships and standard best practices between FIRESCOPE and FEMA/NWCG/US Fire Administration/National Fire Academy	Monitor	All Levels	Ongoing	
Seek a collaborative approach between local, state, and federal agencies to address vegetation fuel reduction across the state	Monitor	All Levels	Ongoing	
Ensure a carefully vetted change process to ICS at the state and national level and strive to remain consistent with NIMS ICS	Monitor	All Levels	Ongoing	



# FIRESCOPE



Update the MACS 409 – California Fire Services User Guide to Disaster Declarations and Agreements for Cooperation	Revise	Ops Team	4/15/2021	
<u>Blue Ribbon Commission Task Force Report</u>				
Review/Update the Governor’s 2008 Blue Ribbon Commission Task Force Report to address climate change impacts on the California Fire Service and the recent mega wildfires that have occurred across the state.	Revise	Board of Directors	4/15/2021	

**Strategic Plan Goal C:** Maintain and improve common all hazard management systems for planned and unplanned events.

Work Task	Action	Assigned To	Projected Completion Date	Actual Completion Date
<u>Emerging Technologies</u>				
Seek opportunities to expand the California fire service collaborative capabilities in emerging technologies: <ul style="list-style-type: none"> <li>Continuously improve the capabilities of the SCOUT Common Operating Platform (COP) and its ability to integrate with other COP products used by agencies across the state</li> <li>Further develop collaborative multi agency intelligence centers to incorporate “all hazard” capabilities</li> <li>Support the developing field of unmanned aerial vehicles (UAV) and their use in the all hazard fire service</li> <li>Continue to develop standardized Computer Aided Dispatch (CAD) capabilities to integrate with other CAD programs across the state in order to maximize efficiencies in rapid ordering and mobilization of mutual aid resources</li> <li>Provide a platform for internal and external customers to access emerging technology information/products with “Tech Connect”</li> <li>Continue to co-sponsor with Cal Chiefs the annual “Technology Summit”</li> </ul>	Develop	All Levels	7/1/2021	
	Develop	All Levels	7/1/2022	
	Develop	UAV Working Group	7/1/2021	
	Develop	CAD to CAD Working Group	7/1/2022	
	Develop	EIT	7/1/2021	
	Maintain	EIT	Annual	



# FIRESCOPE



**Strategic Plan Goal D:** Secure funding for the following FIRESCOPE initiatives to support the preceding goals

Work Task	Action	Assigned To:	Projected Completion Date	Actual Completion Date
<u>Additional FIRESCOPE Positions</u> <ul style="list-style-type: none"> <li>• Assistant Chief South</li> <li>• Associate Governmental Program Analyst</li> </ul>	Fund & Implement	OES Staff	7/1/2021	
<u>Standard Wildland Preplan</u> Secure funding to make this tool available to all firefighting and allied agencies through a Common Operating Platform	Fund & Implement	WL Preplan Working Group	7/1/2021	