


FIRESCOPE



HazMat Specialist Subcommittee 2023 Plan of Work

| Work Task | Action | Assigned To/Date: | Projected Completion Date | Actual Completion Date |
|--|--|-------------------|-----------------------------------|------------------------|
| Review and Update Charter | Update | Poganski | Nov. 2023 | |
| Provide Roster | Update | Poganski | Nov. 2023 | |
| Provide Plan of Work | Update | Poganski | Nov. 2023 | |
| Review and Update the SEL | Update and submit for approval annually. Major revisions to be accordance with the 3 year revision cycle | Poganski | Jan 2023 (ongoing and in process) | |
| Foam review for Hazmat applications | Establish if current foam on the market is working for Hazmat needs. | Group | July 2023 | |
| Review Hazmat refresher and training | Review and recommend any changes. | Group | July 2023 | |
| Review and confirm ADA compliance | Make changes accordingly | Group | Ongoing | |
| Review and update existing documents for currency. | Update as needed. | Group | Ongoing | |