



## Technical Search & Rescue Subcommittee 2023 Plan of Work

Work Task	Action	Assigned To / Date	Projected Completion Date	Actual Completion Date
Provide Rosters (internal/external)	Update & publish	TS&R Secretary	Quarterly	
Review & Update Charter	Update & publish	TS&R Subcommittee Q3 meeting	August 2023	
Provide Plan of Work	Update & publish	TS&R Subcommittee the Q3 meeting	August 2023	
Implementation plan for publishing OSD, ICS-162	Make recommendations	TS&R Group October 2022	May 2023	
Under the direction of the Task Force, collaborate with CICCS, and other stakeholders' determination of positions requiring and the development of the US&R Position Task books.	Coordinate and evaluate	TS&R Group - May 2018	July 2023	
Under the direction of the Task Force, work with all stakeholders on the development of enhanced mud and debris flow response guidelines.	Incorporate into next OSD and FOG revision	TS&R Group - February 2021	December 2023	
Under the direction of the Task Force, coordinate with the Tower Rescue/Rope Access Sub- committee for recommendations and updates to the OSD.	Incorporate into next OSD and FOG revision	TS&R Group - February 2022	December 2023	
Under the direction of Task Force, coordinate US&R assets to IROC	Develop and submit to OES for entry into IROC	TS&R Group - May 2018	December 2023	

Work Task	Action	Assigned To:	Projected Completion Date	Actual Completion Date
Under the direction of the Task Force create a sub-committee for Large Animal Rescue to make recommendations for updates to the OSD.	Make recommendations	TS&R Group - February 2022	December 2023	
Under the direction of the Task Force create a sub-committee for Tower Rescue/Rope Access to make recommendations for updates to the OSD.	Make recommendations	TS&R Group - February 2022	December 2023	
Provide guidance to California All Hazard Incident Management Teams on the use of Technical Search and Rescue assets	Create informational presentation and deliver to CA IMT's (ppt / video)	TS&R Subcommittee – May 2022	February 2023	
Under the direction of the Task Force, collaborate with CICC, NWCG and other stakeholders to determine and development of the REMS Position Task book.	Make recommendations	REMS Subcommittee – November 2022	December 2023	
Under the direction of the Task Force, collaborate NWCG to determine and development of ICS 223 REMS national document	Make recommendations	REMS Subcommittee – November 2022	December 2023	
Review and update all documents for currency.	Make recommendations	Ongoing		