



Cancer Prevention Subcommittee

2024 Plan of Work

Work Task	Action	Assigned to/Date	Projected Completion	Actual Completion
Create Cancer Prevention Subcommittee 2024 Charter	Complete	All	November 2023	November 2023
Schedule 2024 Meetings	Complete	All	November 2023	November 2023
Establish Subcommittee members and officer positions for 2024	On-going	All	February 2024	
Develop plan to disseminate educational material from 2023 POW to CA fire service	On-going	All	June 2024	
Develop implementation strategy document for CA fire departments wishing to utilize educational material from 2023 POW	On-going	All	June 2024	
Develop video versions of educational material from 2023 POW	On-going	All	November 2024	
Review current state of the science in firefighter cancer research and develop plan to disseminate research updates in real time with release of scientific publications	On-going	All	November 2024	