



## GIS Subcommittee 2024

### Plan of Work

WORK TASK	ACTION	ASSIGNED TO / DATE	PROJECTED COMPLETION DATE	ACTUAL COMPLETION DATE
SITL OSD	Produce white paper for PD changes/additions	Campbell, Guilliani, Kennedy, Marsh / June-21	October-23	Apr 2024
FIRESCOPE GISS Information Portal	Explore options for sharing best practices, training material, and partner links. Complete white paper for submission	Kennedy, Marsh, Walterscheid / Jan-21	October- 23 Annual Refresh March/April	Apr 2024
Incident Web Map/Dashboards Best Practices (White Paper)	Develop best practices for incident web maps and dashboards. Complete white paper for submission	Walterscheid, Gonzalez, Kennedy/ Jan-22	October- 23 Annual Refresh March/April	Apr 2024
USAR/SAR White Paper	GIS Subcommittee collaboration with USAR Subcommittee and FEMA on training material and best practice workflow and templates	Guilliani, Kennedy, Marsh, Campbell, Opliger, Ferguson/ Jan-22	Ongoing	
Fire Ignitions Standards (White Paper)	How to update ignition locations and problems associated with input/output	Kennedy, Meyer, Leininger, Opliger / Dec-21	Mar-24	



# FIRESCOPE



GIS Workflow Internet Bandwidth Requirements	Work with EIT/COML to define GIS internet connectivity requirements	Marsh, Walterscheid / Dec-23	Ongoing	Ongoing
Evac Schema and Symbology Recommendations	Recommend a standard across all agencies (FEMA, CalOES, Zonehaven) to reduce confusion of schema, domains, and symbology	Lim, Meyer, Walterscheid, Campbell, Ferguson/ May-23	Oct-24	
Collaboration with UAS Subcommittee	Get ahead of UAS workflows and recommend how GISS should receive data and products. Also, how to disseminate and utilize needed and superfluous data. Also, a UAS PD	Leininger, Lim, Guilliani Gonzalez/ May-23	Ongoing	Ongoing
UAS Collaboration Whitepaper	High level view of challenges we foresee between the subcommittees	Leininger, Gonzalez, Guilliani	Oct-23	Apr 2024