



REMS Working Group 2024 Plan of Work

Work Task	Action	Assigned To/ Date:	Projected Completion Date	Actual Completion Date
Review & Update Charter	Update	REMS Subcommittee – 10/2023	12/2023	1/2024
Provide Roster	Update	REMS Subcommittee – 10/2023	12/2023	1/2024
Provide Plan of Work	Update	REMS Subcommittee – 10/2023	12/2023	1/2024
Under the direction of the Task Force, collaborate with CICCIS, NWCG and other stakeholders to determine and develop the REMS crew member job aid.	Make recommendations	REMS Subcommittee – 10/2023	10/2024	
Under the direction of the Task Force, collaborate NWCG to determine and develop the ICS 223 REMS national document	Make recommendations	REMS Subcommittee - 10/2022	7/2024	