



## **CAD to CAD Ad Hoc Subcommittee 2026 Plan of Work**

<b>Work Task</b>	<b>Action</b>	<b>Assigned To</b>	<b>Projected Completion Date</b>	<b>Actual Completion Date</b>
<b>Review &amp; Update Charter</b>	Update & publish	Chair and Vice-Chair	February 2026	
<b>Provide Roster, Bios and letters of support</b>	Update & publish	Chair and Vice Chair	February 2026	
<b>Provide Plan of Work</b>	Update & publish	Chair and Vice Chair	February 2026	
<b>Develop White Paper to support CAD2CAD Typing recommendations</b>	Develop White Paper	CAD to CAD	October 2026	
<b>Develop CAD2CAD Typing document</b>	Develop document	CAD to CAD	October 2026	

OCTOBER, 2024