



EMS Subcommittee 2026 Plan of Work

Work Task	Action	Assigned To:	Projected Completion Date	Actual Completion Date
Review & Update Charter	Update	Loomis	November 2026	
Provide Roster	Update	Loomis	November 2026	
Provide Plan of Work	Update	Loomis	November 2026	
Agency Letters of Support	Obtain letter from Fire Chief and place in Smart sheets	Loomis	December 2026	
Review EMS product currency	Review and Update	All	Annual June 2026	
Update EMS Operations System Descriptions (OSD)	Review and Update	All	Annual June 2026	
FOG Position Description	Review and Update	All	Annual	
Tactical EMS	Identify and provide a representative on the State TEMS committee. Define scope of work	Loomis	January 2026	
S-223 Course Curriculum	Review and update	All	Annual	
Review the MCI portion of the FOG manual	Create an OSD	All	June 2026	



FIRESCOPE

Research Intentional Multi Casualty Incidents (I-MCI).	Create a White Paper	All	August 2026	
Complete update of the 702 document	Provide document with track changes for review.	All	February 2026	