



FIRESCOPE



Incident Safety Subcommittee Plan of Work 2026

Work Task	Action	Assigned To:	Projected Completion Date	Actual Completion Date
Review all FIRESCOPE ISSC approved documents for currency and accuracy	Review	All	Ongoing	
2027 Charter	Review	All	Oct 2026	
2027 Roster	Update	All	Oct 2026	
2027 Plan of Work	Update	All	Oct 2026	
CWCG Risk Management Summit	Attendance / Presentation	Klusyk	April 2026	
Review ICS 420-1 (FOG) Provide input and documentation to Task Force	Review	All	Ongoing	
Health, Hazard, & Wellness Check links on website for validity	Monitor	All	Ongoing	
NWCG SOFR elimination and SOFF, SOF3, SOFC qualifications	Provide recommendation	All	April 2026	
CWCG Safety Group liaison	Ongoing	Klusyk and Summers	Ongoing	

Work Task	Action	Assigned To:	Projected Completion Date	Actual Completion Date
OSHA Wildland - WUI Respiratory working group	Monitor	Orr	Ongoing	