



Structure Fire Sub Committee Plan of Work 2026

Work Task	Action	Assigned To/Date:	Projected Completion Date	Actual Completion Date
Review and update all documents for currency and accuracy.	Review	All	Ongoing	
Provide Agency Support Letter and Bio's	Update	All	December 2026	TBD
Add ICS 500 to FOG 420-1 guide	Review	All	December 2026	
Indexing of Unique Shaped Building	Create	All	TBD	TBD
Ongoing review of industry best practices, technologies, tactics, tools, including mechanical ventilation	Review	All	Ongoing	
Review case studies from significant structure fire related incidents	Review	All	Ongoing	
Review NIST/FSRI Material	Review	All	Ongoing	
Ad-Hoc representation and updates from Lithium-Ion group	Review	M. Liversedge	Ongoing	TBD