



FIRESCOPE



Technical Search & Rescue Subcommittee 2026 Plan of Work

WORK TASK	ACTION	ASSIGNED TO / DATE	PROJECTED COMPLETION DATE	ACTUAL COMPLETION DATE
Review and update all approved FIRESCOPE documents for currency and accuracy	Consider input/feedback from stakeholders & submit updates to TF for review	TS&R Subcommittee	Ongoing	
Review and update ICS-162 OSD (as needed)	Consider input/feedback from stakeholders & submit updates to TF for review	TS&R Subcommittee	Ongoing	
Collaborate with CICCS and other stakeholders to 1.) Determine water rescue positions that should be added to CICCS and 2.) Develop related Position Task Books as appropriate	Coordinate, evaluate and recommend	TS&R Subcommittee January 2025	October 2026	
Coordinate with OES, Position Naming Board, NWCG and stakeholders to identify and add appropriate US&R assets to IROC	Develop and submit for entry into IROC	TS&R Subcommittee May 2018	October 2026	
Work with all stakeholders on the development of enhanced mud and debris flow response guidelines	Incorporate into next OSD and FOG revision	TS&R Subcommittee February 2021	October 2026	
Work with all stakeholders on the development of Arbor Rescue response guidelines	Incorporate into next OSD and FOG revision	TS&R Subcommittee January 2025	April 2026	



FIRESCOPE



WORK TASK	ACTION	ASSIGNED TO / DATE	PROJECTED COMPLETION DATE	ACTUAL COMPLETION DATE
Format and final review of Tower Rescue/Rope Access OSD	Incorporate into next OSD and FOG revision	TS&R subcommittee February 2022	April 2026	
Format and final review of Animal Technical Rescue OSD	Incorporate into next OSD and FOG revision	TS&R subcommittee February 2022	April 2026	
Coordinate with CFAA to develop US&R exhibits for Special Ops.	Delegate representative from TS&R Subcommittee	TS&R Subcommittee January 2025	October 2026	
Add swiftwater T4 component to ICS 162. (White Paper approved 25')	Consider input/feedback from stakeholders & submit updates to TF for review	TS&R Subcommittee January 2025	April 2026	
Create historical recognition framework to guide the CA US&R system upon adoption of the current OSD and CICCS positions	Develop and submit to TF for review	TS&R Subcommittee November 2023	April 2026	
Develop a white paper regarding the implementation of MRP's into the state US&R system	Develop and submit to TF for review and approval	TS&R Subcommittee November 2025	October 2026	
Hold 2027 elections and produce roster, POW and updated charter	Develop and submit to TF for review and approval	TS&R subcommittee Recurring annual assignment	October 2026	