



## Wildland Fire Subcommittee 2026 Plan of Work

Work Task	Action	Assigned To/Date	Projected Completion Date	Actual Completion Date
Review all FIRESCOPE WL approved documents for currency and accuracy	Review	All	Ongoing	
2027 Charter	Review	All	Oct 2026	
2027 Roster	Update	All	Oct 2026	
2027 Plan of Work	Update	All	Oct 2026	
Develop an ICS600 document	Develop	All	November 2026	
Language Clean up in ICS 156-1: LGHC OSD	Suggest Revision, minor edits	Khazaal	1 <sup>st</sup> Qrt. 2026	