



**Maritime Subcommittee
2026 Plan of Work**

Work Task	Action	Assigned To	Projected Completion Date	Actual Completion Date
Review & Update Charter	Update	Chair and Vice-Chair	October 2026	
Provide Roster	Update	Secretary	October 2026	
Provide Plan of Work 2027	Update	Chair	October 2026	
Review approved FIRESCOPE Documents for currency and accuracy.	Update	Secretary	Ongoing	
Elect Officers as needed.	Elections	Maritime Subcommittee	October 2026	
Create an Ad-hoc committee for Dive Operations	Create Position descriptions, Org. Charts, Job aids, and OSD 167.5	Maritime Subcommittee	October 2026	
Shipboard Firefighting	Create Position descriptions, Org. Charts, Job aids, and OSD 167.1	Maritime Subcommittee	October 2026	
Pending approval of 167 OSD, produce FOG chapter	Develop	Maritime Subcommittee	January 2027	