



CAD to CAD Ad Hoc Subcommittee 2025 Plan of Work

Work Task	Action	Assigned To	Projected Completion Date	Actual Completion Date
Review & Update Charter	Update & publish	Chair and Vice-Chair	March 2025	
Provide Roster, Bios and letters of support	Update & publish	Chair and Vice Chair	March 2025	
Provide Plan of Work	Update & publish	Chair and Vice Chair	September 2025	
Finalize CAD to CAD Typing Structure	Develop	Chair and Vice Chair	June 2025	
Finalize Typing Standard and Associated OSD	Develop	Chair and Vice-Chair	September 2025	
Meet w/ Stakeholders	Monitor	Chair and Vice Chair	September 2025	
Finalize Whitepaper and Recommendation	Create and move through approval	Chair and Vice Chair	December, 2025	