



Emerging Information Technologies Specialty Group
Plan of Work
2021

Work Task	Action	Assigned To/ Date	Projected Completion Date	Actual Completion Date
Continue to develop the Tech Connect website linked to the FIRESCOPE webpage	Continue Website development	Allison & various 11/13/2019	06/01/21	
Resource Management and Information Sharing	Produce a "recommendations" white paper on CAD to CAD connections.	Wells M. Scott Occhipinti 11/13/19	On-Going	
Functional Requirements Guide	Refine and submit functional requirements guide for common operating picture and situational awareness maps.	M. Scott Stockman Allison Wall 12/01/20	03/01/21	
Collaboration with other specialty groups and sub-committees on all matters of EIT.	Not limited to, UAS, GIS, Comms, and Collaboration Tools.	Various 01/01/19	On-Going	
Fire Service Technology Survey	Conduct a statewide survey of fire agencies to collect data on what tech is needed & currently being utilized.	Hodrowski Johnson Allison Abeel 11/13/2019	On Going 01/30/21 for First Survey Submission	
Fire Service Technology Mind Map	Global map of all the technology used in the fire service	Wells Occhipinti & Various 02/19/19	On-Going	
Fire Operations Technology Summit in coordination with California CalChiefs	Assist with development	Firescope & CalChiefs	On-Going through January 22-23	



FIRESCOPE



Attend Fire Technology Conferences and Virtual Demos/Summits	Produce informational write-ups about the conferences to post on the FIRESCOPE website.	Various 01/01/19	On-Going	
Post member's "How To's" to the web	Move the how to's from Kristin into the Tech-Connect website or the FIRESCOPE website.	Various 11/13/20	06/01/21	
Network White Paper	Review and revise current draft, including content and grammar cleanup	Jesse, Kristen, Justin, Scott, Brian W 2020	03/01/21	
Social Media Approach	Develop social media approach and presence to help publicize EIT and publish work to audiences	Jennifer, Kristen 2020	03/01/21	