



FIRESCOPE



Emerging Information Technologies Specialty Group 2020 Plan of Work

Work Task	Action	Assigned To/ Date	Projected Completion Date	Actual Comple tion Date
Continue to develop the Tech Connect website linked to the FIRESCOPE webpage	Continue Website development	Allison & various 11/13/2019	10/01/2020	
CAD to CAD / COP	Produce a "recommendations" white paper on CAD to CAD connections.	Wells Occhipinti 11/13/19	07/31/20	
Collaboration with other FIRESCOPE Specialist Groups and sub-committees on all matters of EIT.	Not limited to, UAS, GIS, Comms, and Collaboration Tools.	Various 01/01/19	On-Going	
Fire Service Technology Survey	Conduct a statewide survey of fire agencies to collect data on what tech is needed & currently being utilized.	Hodrowski Johnson 11/13/2019	Initial 5/06/2020 & On Going	
Fire Service Technology Mind Map	Global map of all the technology used in the fire service	Wells Occhipinti & Various 02/19/19	On-Going	
Fire Operations Technology Summit in coordination with California CalChiefs	Assist with development	Firescope & CalChiefs	On-Going through January 22-23	
Attend Fire Technology Conferences	Produce informational write-ups about the conferences to post on the FIRESCOPE website.	Various 01/01/19	On-Going	
Post member's "How To's" to the web	Move the how to's from Kristin into the Tech-Connect website or the FIRESCOPE website.	Various 11/13/202	06/15/2020	