



## Predictive Services Specialist Group

### Spring 2020 Plan of Work

Work Task	Action	Assigned To/ Date:	Projected Completion Date	Actual Completion Date
Review & Update Charter	Update	All/ May 2020	6/1/2020	5/19/2020
Provide Roster	Update	All/ May 2020	6/1/2020	5/19/2020
Provide Plan of Work	Update	All/ May 2020	6/1/2020	5/19/2020
Fog Updates	Update	All	Oct, 2020	
Decision Support – White Paper	Email to Jim Tomaselli describing progress and date of documents to Task Force	Jeff Shelton May 2020	May 2020 Requested extension to July 1st	
Decision Support – White Paper	Comment period – send ideas to Leach ( <a href="mailto:sleach@blm.gov">sleach@blm.gov</a> ) on decision support tech	All/ May 2020	Mid June 2020	
Decision Support – White Paper	Final two documents to Task Force	Jeff Shelton May 2020	July 1, 2020	
MACS 410-3 document review	Review MACs 410-3 document and recommend any changes to Jim Tomaselli	All/ May 2020	July 1, 2020	
Hourly Fire danger-Phase 3	Explore incorporating NFDRS 2016 changes	Brown	Ongoing	
Provide Ops Application Group (OAG) feedback regarding CANSAC products	Users who have suggestions for changes to the product suite, should provide them to the OAG chair.	CANSAC OAG through Wachter	Ongoing	
Assess the Predictive Services' Smoke Management Program	Assemble small working group	Wachter	Ongoing	
Prescribe Fire Info Reporting System (PFIRS)	Continue to encourage non-FS burners to use PFIRS. Incorporate Bluesky in PFIRS	Branz and Brown	Ongoing	

Hourly RAWS data Clean-up	RAWS data clean up proposal to be folded into and funded by another project (CALFIRE?)	Brown	Ongoing	
---------------------------	--	-------	---------	--