



Technical Search and Rescue Specialists Group 2020 Plan of Work

Work Task	Action	Assigned To/ Date:	Projected Completion Date	Actual Completion Date
Review & Update Charter	Update	TS&R Group – December 2019	May 2020	May 2020
Provide Roster	Update	TS&R Group – December 2019	May 2020	May 2020
Provide Plan of Work	Update	TS&R Group - December 2019	May 2020	May 2020
Re-open, update & make recommendations to the OSD, ICS-162	Make recommendations	TS&R Group - May 2018	September 2020	
Under the direction of the Task Force, collaborate with CICCS, and other stakeholders determination of positions requiring and the development of the US&R Position Taskbooks.	Coordinate and Evaluate	TS&R Group - May 2018	September 2020	
Under the direction of the Task Force, work with all stakeholders on the development of enhanced mud and debris flow capabilities.	Incorporate into next OSD and FOG revision	TS&R Group - February 2019	September 2020	
Under the direction of the Task Force, work with all stakeholders on the development and standardization of US&R Medics.	Make Recommendations	TS&R Group - May 2018	July 2020	
Under the direction of Task Force, coordinate US&R assets to IROC	Develop and Submit to OES to enter into ROSS	TS&R Group - May 2018	July 2020	

Work Task	Action	Assigned To:	Projected Completion Date	Actual Completion Date
Under the direction of the Task Force, make a recommendation for federal typing requirements for the RTFs (Type 3 / Type 4)	Research and make recommendation	TS&R Group - May 2018	June 2019	
Review and make recommendations for minimum qualifications for personnel assigned to OES Swift Water/Flood Water Rescue Teams.	Research and make recommendation	TS&R Group - May 2018	September 2020	
Evaluate and make recommendations on the need to revise (in part or in full) all current and pending FIRESCOPE documents to reflect the term Technical Search and Rescue where indicated, including, but not limited to, the next ICS 420-1 Field Operations Guide (FOG) revision, as well as the US&R Operational Systems Description and Position Manuals	Coordinate with OES and implement changes	TS&R Group - April 2019	September 2020	
Coordinate with CICCS to develop Position Task Books for US&R positions and incorporate in to the next version of the CICCS Qualification Guide	Collaborate and make recommendations	TS&R Group - April 2019	September 2020	