



**GIS Specialist Group
2020 Plan of Work**

| WORK TASK | ACTION | ASSIGNED TO / DATE | PROJECTED COMPLETION DATE | ACTUAL COMPLETION DATE |
|-----------------------------------|---|---|----------------------------------|-------------------------------|
| Update Charter | Update | Group | April-20 | May-20 |
| Update Roster | Update | Kennedy | April-20 | May-20 |
| Update Plan of Work | Update | Kennedy, Meyer, Turner | April-20 | May-20 |
| GISS/SITL OSD | Revise/define GIS roles and specialties in collaboration with NWCG effort | Gikas, Scott, Turner, Guilliani | December-20 | |
| FOG Update | Review/update any references to GIS products and services in the FIRESCOPE FOG | Group | October-20 | |
| GISS-T Training (White Paper) | Produce white paper supporting S-341 as national GISS prerequisite, and supporting increased CA class offerings | Meyer, Turner, Kennedy | Ongoing | |
| GISS-Q Training | Conduct training, and gather/develop documentation aimed at GISS-Q skill maintenance | Wingard, Ingram, Turner, Meyer, Leininger | Ongoing | |
| FIRESCOPE GISS Information Portal | Explore options for sharing best practices, training material, and partner links | Gikas, Ingram, Kennedy, Marsh | Complete | |



**GIS Specialist Group
2020 Plan of Work**

| WORK TASK | ACTION | ASSIGNED TO / DATE | PROJECTED COMPLETION DATE | ACTUAL COMPLETION DATE |
|---|---|---|----------------------------------|-------------------------------|
| Common Operational Picture (COP) Requirements | Work with EIT Group to define minimum and desired COP requirements | Ingram, Gikas, Kennedy, Scott | November-20 | |
| Open Geographic Content (White Paper) | Develop OGC white paper to address interoperability of GIS applications & standards | Group | Ongoing | |
| Incident Web Map Best Practices | Develop best practices for incident web maps and dashboards | Wingard | January-21 | |
| USAR/SAR SOPs | Develop SitUnit standards and workflows for USAR/SAR incidents | Guilliani, Ingram, Kennedy, Turner, Leininger | November-20 | |
| Base Data Distribution | Research cloud options for base data-management and distribution | Meyer, Wingard, Lai | April-20 | |
| Incident Data MOU | Update Incident GIS data usage MOU | Meyer, Wingard, Waltersheid, Lai | November-20 | |



**GIS Specialist Group
2020 Plan of Work**

| WORK TASK | ACTION | ASSIGNED TO / DATE | PROJECTED COMPLETION DATE | ACTUAL COMPLETION DATE |
|--|---|--------------------------------------|----------------------------------|-------------------------------|
| Wildland Preplan Requirements (White Paper) | Produce white paper on data management best practices (in coordination with Wildland Preplan Working Group) | Ingram, Wallingford, Kennedy, Turner | Ongoing | |
| Fire Suppression Repair Symbology and Schema | Define schema, symbology, and workflows in concert with NWCG | Turner, Kennedy, Waltersheid | November-20 | |
| Fire History Standards | Update fire history data management standards | Meyer, Kennedy | November-20 | |
| Statewide Incident-Line Database (White Paper) | Produce white paper to identify the need/effort to create/maintain a statewide incident line database | Meyer, Kennedy | November-20 | |
| Remote-Sensing Guidance | Develop guidance document on remote sensing sources and deliverables (In coordination with EIT) | Meyer, Wallingford, Scott | November-20 | |
| Incident GIS Unit Specifications (White Paper) | Produce white paper to identify and recommend standards for GIS Unit/Facility Vendors | Turner, Wingard, ... | June-2020 | |



**GIS Specialist Group
2020 Plan of Work**

| WORK TASK | ACTION | ASSIGNED TO / DATE | PROJECTED COMPLETION DATE | ACTUAL COMPLETION DATE |
|--|--|---------------------------|----------------------------------|-------------------------------|
| GIS Workflow Internet Bandwidth Requirements | Work with EIT/COML groups to define GIS internet connectivity requirements | Gikas, Scott | Ongoing | |