


# FIRESCOPE



## HazMat Specialist Group 2020 Plan of Work

Work Task	Action	Assigned To/Date:	Projected Completion Date	Actual Completion Date
Review and Update Charter	Update	Jensen	April 2020	June 2020
Provide Roster	Update	Jensen	April 2020	June 2020
Provide Plan of Work	Update	Jensen	April 2020	June 2020
Review and Update the SEL	Update and submit for approval annually. Major revisions to be accordance with the 3 year revision cycle	Poganski	December 15 (ongoing and in process)	
Review and update the FOG manual chapters	Review and update the FOG chapters to match the OSD working documents and submit changes to the Task Force to FOG 2022 update	Jensen/ Poganski	October 2020	
Review and confirm ADA compliance	Make changes accordingly	Group	Ongoing as appropriate	

Work Task	Action	Assigned To/Date:	Projected Completion Date	Actual Completion Date
Review and update the OSDs	Update the OSD to be consistent with the current edition Field Operations Guide (FOG) schedule	Group	October 2020 and ongoing	
Coordinate a discussion with CSTI and the FIREScope HMSWG on a reorganization of the hazmat technician and specialist definitions and training levels to better match the NFPA definitions.	Research a proposal to support the discussion	Jensen	Pushed to 2021	