



## GIS Subcommittee 2025 Plan of Work

Work Task	Action	Assigned To	Projected Completion Date	Actual Completion Date
<b>Review &amp; Update Charter</b>	Update and publish	GIS Subcommittee	Oct-24	
<b>Provide Roster</b>	Update and publish	Chair and Vice Chair	Oct-24	
<b>Provide Plan of Work</b>	Update and publish	GIS Subcommittee	Oct-24	
<b>Annual Elections for Subcommittee Officers</b>	Update and publish	GIS Subcommittee	Oct-24	
<b>USAR/SAR White Paper</b>	GIS Subcommittee collaboration with USAR Subcommittee and FEMA on training material and best practice workflow and templates	Guilliani, Kennedy, Marsh, Campbell, Opliger, Ferguson/ Jan-22	Ongoing	
<b>Fire Origins Standards (White Paper)</b>	How to update ignition locations and problems associated with input/output	Kennedy, Meyer, Leininger, Opliger / Dec-21	Mar-25	

Work Task	Action	Assigned To	Projected Completion Date	Actual Completion Date
<b>Structure Preplan Symbology Whitepaper</b>	Recommend standards for structure preplan symbology	Cambell, Kennedy, Marsh Oct-23	Oct-25	
<b>Evac Schema and Symbology Recommendations</b>	Recommend a standard across all agencies (FEMA, CalOES, Zonehaven) to reduce confusion of schema, domains, and symbology	Lim, Meyer, Walterscheid, Campbell, Ferguson/ May-25	Oct-25	
<b>Collaboration with UAS Subcommittee</b>	Get ahead of UAS workflows and recommend how GISS should receive data and products. Also, how to disseminate and utilize needed and superfluous data. Also, a UAS PD	Leininger, Lim, Guilliani Gonzalez/ May-25	Dec-25	
<b>FIRESCOPE GISS Information Portal</b>	Explore options for sharing best practices, training material, and partner links.	Kennedy, Marsh, Walterscheid/ Jan-21	Oct-23 Annual Refresh	Oct-23
<b>Incident Web Map/Dashboards/Best Practices</b>	Develop best practices for Incident web maps and dashboards	Walterscheid, Gonzalez, Kennedy/ Jan 21	Oct-23 Annual Refresh	Oct-23

<b>Work Task</b>	<b>Action</b>	<b>Assigned To</b>	<b>Projected Completion Date</b>	<b>Actual Completion Date</b>
<b>Reporting Fire Confinement</b>	Develop a new confinement standard for informally measuring and reporting operation progress	Opliger, Leininger, Guillani Oct-24	May-25	