



# FIRESCOPE



## GIS Specialist Group 2021 Plan of Work

Work Task	Action	Assigned to	Projected Completion Date	Actual Completion Date
Update Charter	Update	Group	December-21	6-Dec
Update Roster	Update	Marsh	December-21	6-Jan
Update Plan of Work	Update	Group	December-21	16-Jan
GISS OSD	Revise/define GIS roles and specialties in collaboration with NWCG effort	Gikas, Scott, Guilliani	October-21	
SITL OSD	Revise/define SITL roles and specialties in collaboration with NWCG effort	Gikas, Scott, Guilliani	October-21	
GISS-T Training (White Paper)	Produce white paper supporting S-341 as national GISS prerequisite, and supporting increased CA class offerings	Meyer, Kennedy	Ongoing	
GISS-Q Training	Conduct training, and gather/develop documentation aimed at GISS-Q skill maintenance	Ingram, Meyer, Leininger	Ongoing	
FIRESCOPE GISS Information Portal (White Paper)	Explore options for sharing best practices, training material, and partner links	Gikas, Ingram, Kennedy, Marsh	June-21	
Common Operational Picture (COP) Requirements	Work with EIT Group to define minimum and desired COP	Ingram, Gikas, Kennedy, Scott	June-21	
Open Geographic Content (White Paper)	Develop OGC white paper to address interoperability of GIS applications & standards	Group	June-21	
Incident Web Map Best Practices	Develop best practices for incident web maps and dashboards	Group	Ongoing	
USAR/SAR White Paper	Produce white paper on USAR data management and collaboration requirements	Giuliani, Leininger, Kennedy, Ingram	June-21	



# FIRESCOPE



GIS Specialist Group  
2021  
Plan of Work

Work Task	Action	Assigned to	Projected Completion Date	Actual Completion Date
USAR/SAR SOPs	Develop SitUnit standards and workflows for USAR/SAR incidents	Guilliani, Ingram, Kennedy, Leininger	November-21	
Base Data Distribution	Research cloud options for base data-management and distribution	Meyer (lead), Group	Ongoing	
Incident Data MOU	Update Incident GIS data usage MOU	Meyer	March-21	
Wildland Preplan (White Paper)	Produce white paper on data management best practices (in coordination with Wildland Preplan Working Group)	Ingram, Wallingford, Kennedy, Scott	June-21	
Fire Suppression Repair Symbology and Schema	Define schema, symbology, and workflows in concert with NWCG	NA (complete)	Completed	Feb-20
Fire History Standards (White Paper)	Update fire history data management standards.	Meyer, Kennedy	March-21	
Statewide Incident-Line Database (White Paper)	Produce white paper to identify the need/effort to create/maintain a statewide incident line database	Meyer, Kennedy	November-21	
Remote-Sensing Guidance	Develop guidance document on remote sensing sources and deliverables (In coordination with EIT)	Meyer, Wallingford, Scott	November-21	
GIS Workflow Internet Bandwidth Requirements	Work with EIT/COML to define GIS internet connectivity requirements	Gikas, Scott	Ongoing	

January 16, 2021