


# FIRESCOPE



## HazMat Specialist Group 2021 Plan of Work

Work Task	Action	Assigned To/Date:	Projected Completion Date	Actual Completion Date
Review and Update Charter	Update	Jensen	Feb. 2021	
Provide Roster	Update	Jensen	Jan. 2021	
Provide Plan of Work	Update	Jensen	Jan. 2021	
Review and Update the SEL	Update and submit for approval annually. Major revisions to be accordance with the 3 year revision cycle	Poganski	June 2021 (ongoing and in process)	
Review and update the FOG manual chapters	Review and update the FOG chapters to match the OSD working documents and submit changes to the Task Force to FOG 2022 update	Jensen/ Poganski	Dec.2020 Continue to support the Task Force as it progresses up.	
Create a working team to review and propose adding TEMS and TacMedic to the position descriptions and future FOG	Establish if the need is there and the proposed verbiage to be added.	Williams	July 2021	

Work Task	Action	Assigned To/Date:	Projected Completion Date	Actual Completion Date
Create a working team to establish typing for DECON teams.	Create the standard and verbiage for types of DECON teams	Roberts	July 2021	
Create a working team to establish criteria for wildland fire incident integration.	Establish the process, qualifications and needs for Hazmat support to be integrated into the IMTs	Jensen / Tobias	2021-2022	
Review and confirm ADA compliance	Make changes accordingly	Group	Ongoing as appropriate	
Review and update the OSDs	Update the OSD to be consistent with the current edition Field Operations Guide (FOG) schedule	Group	Nov.2021 and ongoing	
Coordinate a discussion with CSTI and the FIRESCOPE HMSWG on a reorganization of the hazmat technician and specialist definitions and training levels to better match the NFPA definitions.	Research a proposal to support the discussion	Jensen	Pushed to 2021	