


FIRESCOPE




Incident Safety Subcommittee Plan of Work 2025

Work Task	Action	Assigned To:	Projected Completion Date	Actual Completion Date
Review and Update Charter	Review	All	October 2025	
Provide Roster	Update	All	October 2025	
Provide Plan of Work	Update	All	October 2025	
Risk Management Summit	Attendance / Presentation	Klusyk	April 2025	
Review ICS 420-1 (FOG) Provide input and documentation to TF	Update	All	Ongoing	
Health, Hazard, & Wellness Check links on website for validity	Monitor	All	Ongoing	
CWCG Safety Group liaison	Ongoing	All	Ongoing	
Revise ICS-910	Update/Revise	All	April 2025	
Civil Unrest ICS-912	Develop	All	April 2025	



FIRESCOPE



Work Task	Action	Assigned To:	Projected Completion Date	Actual Completion Date
CAL OSHA Title 8/NFPA 1851 Best Practices	Develop	All	Jan 2025	
Response to Butane Honey Oil Incidents	Develop	All	Jan 2025	