



Lithium-Ion Battery Ad Hoc Subcommittee 2025 Plan of Work

Work Task	Action	Assigned To	Projected Completion Date	Actual Completion Date
Review & Update Charter	Update & publish	Chair and Vice-Chair	September 2025	
Provide Roster, Bios and letters of support	Update & publish	Chair and Vice Chair	September 2025	
Provide Plan of Work	Update & publish	Chair and Vice Chair	September 2025	
Produce an OSD with accompanying white paper	Create and move through approval	Chair and Vice Chair	June 2025	
Elect Officers annually	Hold election	Chair and Vice-Chair	September 2025	
Provide in-person meeting dates for 2026	Determine meeting dates	Chair and Vice Chair	September 2025	
Job Aids - Firefighter level, Executive level (to include exposure reporting, tool purchasing guidance, and other topics)	Create and move through approval	Chair and Vice Chair	October 2025	
Develop Li-Ion Battery training that will be available to be added to Firefighter II and annual FRO refresher training	Collaborate with OSFM & STEAC	Chair and Vice Chair	October 2025	