



## REMS Ad-Hoc Subcommittee 2025 Plan of Work

Work Task	Action	Assigned To/ Date:	Projected Completion Date	Actual Completion Date
Review & Update Charter	Update	REMS Subcommittee – 10/2024	12/2024	1/2025
Provide Roster	Update	REMS Subcommittee – 10/2024	12/2024	1/2025
Provide Plan of Work	Update	REMS Subcommittee – 10/2024	12/2024	1/2025
Under the direction of the Task Force, develop ICS-1220 REMS Crew Member Job Aid.	Develop	REMS Subcommittee – 10/2024	07/2025	