


FIRESCOPE



Structure Fire Sub Committee Plan of Work 2025

Work Task	Action	Assigned To/Date:	Projected Completion Date	Actual Completion Date
Provide Agency Support Letter and Bio's	Update	All	February 2025	TBD
Create White Paper detailing addition of ICS 500 to FOG 420-1 Guide	Create	All/November 2024	January 2025	
Create White Paper detailing addition of appendix for ICS 500, Indexing Unique Shaped Buildings and Large Commercial Occupancies (LCO)	Create	All/November 2024	January 2025	
Add ICS 500 to FOG 420-1 guide	Create	All	December 2025	
Indexing of Unique Shaped Building and LCOs Appendix to ICS 500	Create	All	TBD	TBD
Ongoing review of industry best practices, technologies, tactics, tools, including mechanical ventilation.	Review	All	Ongoing	
Review case studies from significant structure fire related incidents	Review	All	Ongoing	
Review NIST/FSRI Material	Review	All	Ongoing	
Ad-Hoc representation and updates from Lithium-Ion group	Review	M. Liversedge	Ongoing	TBD