



## Technical Search and Rescue Specialists Group 2021 Plan of Work

Work Task	Action	Assigned To/ Date:	Projected Completion Date	Actual Completion Date
Review & Update Charter	Update	TS&R Group – February 2021	March 5, 2021	
Provide Roster	Update	TS&R Group – February 2021	February 2021	February 2021
Provide Plan of Work	Update	TS&R Group - February 2021	February 2021	February 2021
Re-open, update & make recommendations to the OSD, ICS-162	Make recommendations	TS&R Group - May 2018	April 2021	
Under the direction of the Task Force, collaborate with CICCS, and other stake- holders determination of positions requiring and the development of the US&R Position Task books.	Coordinate and Evaluate	TS&R Group - May 2018	July 2021	
Under the direction of the Task Force, work with all stakeholders on the development of enhanced mud and debris flow response guidelines.	Incorporate into next OSD and FOG revision	TS&R Group - February 2021	December 2021	
Under the direction of the Task Force, coordinate with the REMS Working Group.	Make recommendations	TS&R Group - February 2021	December 2021	
Under the direction of Task Force, coordinate US&R assets to IROC	Develop and Submit to OES for entry into IROC	TS&R Group - May 2018	December 2021	

Work Task	Action	Assigned To:	Projected Completion Date	Actual Completion Date
Update best practices for Large Animal Rescue	Make recommendations	TS&R Group - February 2021	December 2021	
Update best practices for Tower Rescue	Make recommendations	TS&R Group - February 2021	December 2021	
Evaluate and make recommendations on the need to revise (in part or in full) all current and pending FIREScope documents to reflect the term Technical Search and Rescue where indicated, including, but not limited to, the next ICS 420-1 Field Operations Guide (FOG) revision, as well as the US&R Operational Systems Description and Position Manuals	Coordinate with OES and implement changes	TS&R Group - April 2019	July 2021	