



Wildland Fire Subcommittee 2025 Plan of Work

Work Task	Action	Assigned To/Date	Projected Completion Date	Actual Completion Date
Review and Update Charter	Draft Initial Charter	Arellano	November 2025	
Review and provide updated Roster after elections	Compile	Arellano	Ongoing	
Provide Plan of Work	Draft 2024 Plan	Arellano	November 2025	
Support Final Draft of Handcrew Document to BoD	Aid process	Khazaal	January 2025	
Review and suggest revisions to ICS600 for relevance w/ White Paper	Develop	Group	Spring 2025	