Predictive Services Specialist Group
2021 Plan of Work

Action Assigned To/ Projected Actual
Work Task Date: Completion | Completion
Date Date
|Review & Update Charter Update All/ Nov 2020 6/2021
|Provide Roster Update All/ Nov 2020  6/2021
|Provide Plan of Work Update All/ Nov 2020 6/2021
[Decision Support — White Paper Email to Jim Tomaselli Jeff Shelton May 2020 May 2020
describing progress and  |May 2020
date of documents to Task
Force
|Decision Support — White Paper Comment period —send  All/ May 2020 Mid June June 2020
ideas to Leach 2020
(sleach@blm.gov) on
decision support tech
|Decision Support — White Paper Final two documents to Jeff Shelton July 1, 2020 | July 2020
Task Force May 2020
IMACS 410-3 document review Review MACs 410-3 Alll May 2020 July 1, 2020 |July 2020
document and recommend
any changes to Jim
Tomaselli
|Hourly Fire danger-Phase 3 Explore incorporating Brown Ongoing
NFDRS 2016 changes
|Provide Ops Application Group (OAG) |Users who have CANSAC Ongoing
feedback regarding CANSAC products suggestions for changes to OAG through
the product suite, should Wachter
provide them to the OAG
chair.
Assess the Predictive Services’ Smoke Assemble small working ~ Wachter Ongoing
IManagement Program group
|Prescribe Fire Info Reporting System  Continue to encourage Branz and Ongoing Now
(PFIRS) non-FS burners to use Brown operational
PFIRS. Incorporate
Bluesky in PFIRS
|Hourly RAWS data Clean-up RAWS data clean up Brown June 2020

underway supported joint
by USFS RD&A and
California BLM.
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